
COMENIUS PROJECT

SCHEDULE OF ACTIVITIES
COURSES 2009-2010 and 2010-2011 

September 1, 2009
Sharing data and activities to get acquainted with the participating schools.

October 1, 2009
Preparation of leaflets, posters and brochures to publicize the project. 

November 2, 2009
Meeting in Finland. Opening of the project. Setting general  agreements. Presentation of proposals and planning tasks for 
the 1st year.

November 9, 2009
Developing and sharing materials to facilitate the knowledge of the city, province and countryof the involved schools.

December 1, 2009
Reviewing, organizing and evaluating the work done so far in each school. 

December 22, 2009
Sending  the work done by each school to the coordinator of the project to be compiled. IT CAN ALSO BE GIVEN TO 
THE COORDINATOR IN GREECE.

January 7, 2010
Creating a website to present and share the materials and resources produced by the partnership.
 
January 20, 2010
Meeting in Greece: evaluation and compilation of the work done. Planning new tasks. 

February 1, 2010
Starting to design teaching units on the topics about universal  values chosen by each school. This work will continue until 
the end of the project, combining it with the other scheduled tasks.

March 1, 2010
Creating a blog of the partnership.

April 1, 2010
Reviewing, organizing and evaluating the work done so far in each school. Sending the results to the coordinator to be 
compiled.
 
April 13, 2010
Meeting in Romania for teachers and students. Workshops. Presentation, evaluation and compilation of the work done so 
far.  Planning new tasks.

April 19, 2010
Continuing with the elaboration and development of teaching units on the chosen topics. Review  and evaluation of  the 
teaching units done until the present. Designing and performing activities to publicize the project.

May 3, 2010
Activities to celebrate Europe’s Day: workshops, games, exhibitions, lectures...

May 10, 2010
Planning, creating and writing materials for the 1st issue of the partnership’s magazine.

June 1, 2010
Releasing of the 1st issue of the partnership’s journal.

June 23, 2010
Meeting in the Netherlands: review, compilation and evaluation of the work done so far. Planning new tasks.

July 1, 2010
Exhibition at each school of the work done by the partnership until the present.



September 1, 2010
Performing activities to publicize the project: participating in the local media, collaboration releases, newspapers articles, 
photos...

September 27, 2010
Meeting in Italy: students and teachers. Workshops. Presentation and evaluation of the work performed by each school 
during the first year of the project. Presentation of proposals and planning tasks for the 2nd year.

October 2, 2010
Evaluating and updating website and blog. Organization, review and evaluation of the learning units done so far. Sending 
the unitsto the coordinator of the project to be compiled.

November 1, 2010
Preparing activities to celebrate an open day at each school to promote the project and to show the work performed: 
exhibitions, videos, presentations, workshops, lectures...

November 29, 2010
Celebration of the open day at each school.

December 1, 2010
Holding meetings, debates, surveys, questionnaires and worksheets about the project.

January 10, 2011
Sending the materials and activities performed until the present time to the coordinator to be compiled.

January 31, 2011
Exchange of the materials compiled by the coordinator: video recordings, digital files, publications...

February 1, 2011
Updating and evaluation of the website and blog. Activities to publicize both of them.

February 20, 2011
Meeting in Turkey. Review, compilation and evaluation of the work done so far.  Planning new tasks.   THE DATE OF 
THIS MEETING HAS TO BE AGREED

March 1, 2011
Workshops, lectures, exhibitions, surveys, publications... to publicize and promote the work that the partnership is 
performing.

April 1, 2011
Reviewing and evaluating in each school  the new teaching units done . Sending the units to the coordinator to be 
compiled.

April 27, 2011
Meeting in Bulgaria. Review, compilation and evaluation of the work done so far. Planning new tasks.  THE DATE OF 
THIS MEETING HAS TO BE AGREED

May 3, 2011
Activities to celebrate Europe’s Day: workshops, games, exhibitions, lectures...

May 9, 2011
Cultural week in each school to promote the project: workshops, videos, exhibitions, competitions, lectures, collaborations 
in the local media and newspapers...

June 1, 2011
Planning, creating and writing materials for the 2nd issue of the partnership’s magazine.

June 14, 2011
Closure of the project in Spain: workshops, videos, exhibitions, lectures, collaborations in the regional and local media 
and newspapers, trips... Compilation of  all the work done. Project final evaluation.

June 27, 2011
Releasing of the 2nd issue of the partnership’s journal.



July 1, 2011
Updating website and blog. Collecting and organizing all the materials produced. Publication of final products.


